
County of Los Angeles
CHIEF ADMINISTRATIVE OFFICE

713 KENNETH HAHN HALL OF ADMINISTRATION. LOS ANGELES. CALIFORNIA 90012
(213) 974-1101

http://cao.lacounty.gov

DAVID E. JANSSEN
Chief Administrative Offcer

Board of Supervisors
GLORIA MOLINA
First District

YVONNE B. BURKE
Second District

October 10, 2006
ZEV YAROSLAVSKY
Third District

DON KNABE
Fourth District

MICHAEL D. ANTONOVICH
Fifth District

The Honorable Board of Supervisors
County of Los Angeles
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Los Angeles, California 90012

Dear Supervisors:

AMENDMENT ONE TO AGREEMENT 74640 BETWEEN THE COUNTY OF
LOS ANGELES AND STROHL SYSTEMS GROUP INC. FOR BUSINESS

CONTINUITY SOFTWARE AND CONSULTING SERVICES
(3 VOTES)

JOINT RECOMMENDATION WITH THE CHIEF INFORMATION OFFICER THAT
YOUR BOARD:

1. Approve and instruct the Mayor to sign Amendment Number One to
Agreement 74640 with Strohl Systems Group Inc. (Strohl) to purchase additional
licenses for Business Continuity Planning (BCP) softare, continue softare

maintenance and technical support, allocate additional money for optional consulting
services and products, extend the term of the Agreement for three (3) years with
County's sole option to extend the term for up to three (3) additional consecutive

years, and to increase the contract maximum by $487,980 to a total $887,980.

2. Approve and authorize the use of $358,779 from the Information Technology Fund
(ITF) to fund the initial three (3) year extension granted by the proposed Amendment
Number One.

"To Enrich Lives Through Effective And Caring Service"
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of Amendment Number One to Agreement 74640 with Strohl is to acquire
additional BCP softare licenses, maintenance and support and optional services and
products to support the expansion of the County's BCP program. The County BCP
Program provides a structured process and approach to deal with the consequences of
the loss of critical County faciliies, resources, services or operational processes in the
event of intermittent outages or catastrophic and/or extended disasters.

On October 21, 2003, your Board approved an Agreement with Strohl to acquire
licenses for BCP softare, softare maintenance and technical support, training, and
implementation services to support the development of a County BCP Program, with
pool dollars allocated for optional consulting services and additional licenses.

The Proposed Amendment Number One provides for the acquisition of additional thirty
(30) BCP softare licenses, softare maintenance and technical support, and optional
pool dollars in the amount of $150,000 for consulting services and products that the
County may elect to acquire during the term of the Amendment.

Implementation of Strateqic Plan Goals

This action supports the County's Strategic Plan Goals for Service Excellence, Fiscal
Responsibility and Organizational Effectiveness. The County's risk to these known
threats, coupled with the terrorist attacks of September 11, 2001, has raised awareness
to the importance of developing a countywide business program. The continued

development of a County BCP program establishes a structured process that addresses
how the County will continue to function and provide critical services until normal
facilities and resources are restored after a disruptive event. Failure to adequately plan
for disruptions compromises the County's abilty to meet these goals and jeopardizes
the delivery of critical services to the County's residents.

FISCAL IMPACT/FINANCING

Upon approval by your Board, funding in the amount of $358,779 for this proposed
Amendment will be provided by the County's Information Technology Fund (ITF) to
cover the initial three (3) extensions granted by the Amendment. The ITF will be used
as detailed below:
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Description Amount

Additional BCP Softare Licenses $ 89,940

Softare Maintenance & Technical Support 118,839

Optional Pool Dollars 150,000

TOTAL $ 358,779

The funds for the County's obligation of $129,201 for the optional three-year term of the
Agreement will be requested by the Chief Administrative Office.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

This Amendment Number One will become effective on October 21, 2006 and wil
continue for three (3) years thereafter with County's option to extend the term of the
Agreement for up to three (3) additional consecutive one-year terms. The products and
services acquired under this Amendment Number One are required to continue
development of a County BCP program.

Strohl agreed to all of the County's standard terms and conditions in the original
Agreement, including compliance with the Jury Service Program, Child Support

Program, Consideration of GAIN/GROW Participants for Employment, and the Safely
Surrendered Baby Law.

The terms and conditions of this Amendment Number One have been approved as to
form by County CounseL. This Agreement is not a Proposition A contract and is,
therefore, not subject to the requirements of the Living Wage Program (County Code
Chapter 2.202).

CONTRACTING PROCESS

Strohl was selected through a formal open, competitive solicitation process. The Chief
Information Office prepared and released a Request for Proposals (RFP) on June 9,
2003.
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IMPACT ON CURRENT SERVICES (OR PROJECT)

The BCP softare tools and services acquired under this proposed Amendment will
support the expansion of the County's BCP activities. A comprehensive County BCP
program will help ensure the delivery of critical County services that may be
compromised in the event of intermittent outages or catastrophic and/or extended
disasters.

CONCLUSION

Instruct the Executive Officer, Board of Supervisors to return four (4) signed originals of
the Amendment to the Chief Information Office.

Respectfully submitted,

DEJ:JWF
GM:ygd

Attachment

c: Auditor-Controller

County Counsel
Executive Officer, Board of Supervisors

P:\bcpamendmentl.doc



AMENDMENT NUMBER ONE
To

AGREEMENT No. 74640
FOR

BUSINESS CONTINUITY PLANNING SOFTWAR AND SERVICES
BY AND BETWEEN

THE COUNTY OF Los ANGELES
AND

STROHL SYSTEMS GROUP, INC.

This Amendment Number One is entered into this day of , 2006 by and
between the County of Los Angeles (hereinafter "County") and Strohl Systems Group, Inc., a
Pennsylvania corporation (hereinafter "Contractor").

WHEREAS, on October 21,2003, County and Contractor entered into a Business Continuity
Planing Software and Services Agreement Number 74640 (hereinafter "Agreement") for the
provision of Business Continuity Planning (hereinafter "BCP") software and services, as a result
of County's Request for Proposals (hereinafter "RFP") for such software and services; and

WHEREAS, County and Contractor desire to amend the Agreement to acquire additional user
licenses and to amend the Agreement term for the provision of maintenance and support and
optional consulting services.

NOW THEREFORE, in consideration of the foregoing and pursuant to Paragraph 4 (Change
Notices and Amendments) of the Agreement, County and Contractor hereby agree to amend the
Agreement as follows:

1. Paragraph 7 (Term) of the body of the Agreement is revised to read as follows:

7. TERM

The term of this Agreement shall commence upon the Effective Date and shall
continue for three (3) years thereafter (hereinafter "Initial Term") and for additional
three (3) years (hereinafter "Extended Term"), unless sooner terminated or
extended, in whole or in par, as provided in this Agreement. At the end of the
Extended Term, County may, at its sole option, extend this Agreement for up to
three (3) additional consecutive one (1) year terms (hereinafter "Optional Term");
provided that if County elects not to extend prior to expiration of the Extended
Term or the Optional Term, the remaining option(s) shall automatically lapse.
County shall be deemed to have exercised its extension option(s) automatically,
without further act, unless, no later than thirty (30) calendar days prior to the
expiration ofthe Extended Term or the Optional Term, County notifies Contractor
in writing that it elects not to extend the Agreement any further. As used
throughout this Agreement, the word "term" shall include the Initial Term, the
Extended Term and the Optional Term, to the extent County exercises its option to
extend pursuant to this Paragraph 7.
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2. Paragraph 8.1 (Maximum Contract Sum) of the body of the Agreement is revised to read as
follows:

8.1 Maximum Contract Sum

The Contract Sum under this Agreement shall be the total monetary amount payable
by County to Contractor for supplying all the tasks, deliverables, goods, services
and other work requested and specified under this Agreement. All work completed
by Contractor must be approved in writing by County. If County does not approve
work in writing, no payment shall be due Contractor for that work.

The Contract Sum, including all applicable taxes, authorized by County hereunder,
shall not exceed Eight Hundred Eighty Seven Thousand Nine Hundred Eighty
Dollars ($887,980) and includes: (I) Four Hundred Thousand Dollars ($400,000)
for the Initial Term, consisting of (a) Three Hundred Fifty One Thousand Eighty-
Four Dollars ($351,084) for twenty (20) concurrent user LDRPS Licenses and the
unlimited user BIA License, associated Maintenance and Technical Support
services, training and other work set forth in Exhibit A (Statement of Work) and (b)
Forty-Eight Thousand Nine Hundred Sixteen Dollars ($48,916) for Additional
Consulting services and any additional LDRPS Licenses and associated
Maintenance and Technical Support services which County may elect to purchase
during the Initial Term; (2) Three Hundred Fifty Eight Thousand Seven Hundred
Seventy-Nine Dollars ($358,779) for the Extended Term, consisting of (a) Eighty
Nine Thousand Nine Hundred Forty dollars ($89,940) for thirty (30) concurrent
user LDRPS Licenses, (b) Forty Three Thousand Four Hundred Forty Dollars
($43,440) for associated Maintenance and Technical Support services, (c) Seventy
Five Thousand Thee Hundred Ninety-Nine Dollars ($75,399) for Maintenance and
Technical Support ofthe BCP Software, including twenty (20) concurrent user
LDRPS Licenses and the unlimited user BIA License, licensed during the Initial
Term, and (d) One Hundred Fifty Thousand ($150,000) for Additional Consulting
services and any additional LDRPS Licenses and associated Maintenance and
Technical Support services which County may elect to purchase during the
Extended Term or the Optional Term; and (3) One Hundred Twenty Nine Thousand
Two Hundred and One Dollars ($129,201) for the Optional Term for the for
Maintenance and Technical Support ofthe BCP Software, including all fifty (50)
concurrent user LDRPS Licenses and the unlimited user BIA License, licensed
during the Initial Term and Extended Term. Notwithstanding any provision of this
Paragraph 8.1, Contractor shall fully perform and complete all work required of
Contractor by this Agreement in exchange for the amounts to be paid to Contractor
as set fort in this Agreement.

The amount allocated for Additional Consulting services for the Extended Term
shall also be used to reimburse Contractor for any and all reasonable out-of-pocket
travel and living expenses, provided that such expenses (i) are approved in advance
by County in writing, (ii) are based on actual expenditures, and (iii) do not exceed
County's then current travel expense reimbursement rates.
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3. Exhibit A (Statement of Work) is deleted in its entirety and replaced with revised Exhibit
A, attached hereto as Attachment 1 and incorporated herein by reference.

4. Attachment 2 (Business Continuity Planning Software) to Exhibit A (Statement of Work) is
deleted in its entirety and replaced with revised Attachment 2, attached hereto as
Attachment 2 and incorporated herein by reference.

5. Exhibit B (Schedule of Payments) is deleted in its entirety and replaced with revised
Exhibit B, attached hereto as Attachment 3 and incorporated herein by reference.

Except as provided in this Amendment Number One, all other terms and conditions of the
Agreement remain unchanged and in full force in effect.

/
/
/
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IN WITNESS WHEREOF, Contractor has executed this Agreement, or caused it to be duly executed,
and the County of Los Angeles, by order of its Board of Supervisors, has caused this Agreement to
be executed on its behalf by the Mayor of said Board of Supervisors and attested by the Executive
Officer thereof, the day, month and year first above wrtten.

COUNTY:
COUNTY OF Los ANGELES

By
Mayor, Board of Supervisors

Title

ATTEST:

SACHI A. HAMAl
EXECUTIVE OFFICER

OF THE BOARD OF SUPERVISORS

By

APPROVED AS TO FORM:

~=~OR~ER~R#

BY~~ (~
VICTORIA MANSOURIAN

DEPUTY COUNTY COUNSEL
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IN WITNESS WHEREOF, Contractor has executed this Agreement, or caused it to be duly executed,
and the County of Los Angeles, by order of its Board of Supervisors, has caused this Agreement to
be executed on its behalf by the Mayor of said Board of Supervisors and attested by the Executive
Officer thereof, the day, month and year first above written.

COUNTY:
COUNTY OF Los ANGELES

By
Mayor, Board of Supervisors

CONTRACTOR:
STROHL S S GROUP, INC.

By

Title

ATTEST:

SACHI A. HAMAl
EXECUTIVE OFFICER

OF THE BOARD OF SUPERVISORS

By

APPROVED AS TO FORM:

RAYMOND G. FORTNER, JR.COUN~L (
BY~-- -,,l(ßL

VICTORIA MANSOURIAN
DEPUTY COUNTY COUNSEL
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IN WITNESS WHEREOF, Contractor has executed this Agreement, or caused it to be duly executed,
and the County of Los Angeles, by order of its Board of Supervisors, has caused this Agreement to
be executed on its behalf by the Mayor of said Board of Supervisors and attested by the Executive
Officer thereof, the day, month and year first above written.

COUNTY:
COUNTY OF Los ANGELES

By
Mayor, Board of Supervisors

Title

ATTEST:

SACHI A. HAMAl
EXECUTIVE OFFICER

OF THE BOARD OF SUPERVISORS

By

APPROVED AS TO FORM:

RA YMON G. FORTNER, JR. (
COUNTY Co L
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IN WITNESS WHEREOF, Contractor has executed this Agreement, or caused it to be duly executed,
and the County of Los Angeles, by order of its Board of Supervisors, has caused this Agreement to
be executed on its behalf by the Mayor of said Board of Supervisors and attested by the Executive
Offcer thereof, the day, month and year first above written.

COUNTY:
COUNTY OF Los ANGELES

By
Mayor, Board of Supervisors

Title

ATTEST:

SACHI A. HAMAl
EXECUTIVE OFFICER

OF THE BOARD OF SUPERVISORS

By

APPROVED AS TO FORM:

RAYMOND G. FORTNER, JR.CO~
By &

VICTORIA MANSOURIAN
DEPUTY COUNTY COUNSEL

(
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ATTACHMENT 1

EXHIBIT A

STATEMENT OF WORK

REVISED UNDER AMENDMENT NUMBER ONE TO AGREEMENT
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ATTACHMENT 1
STATEMENT OF WORK

Unless specified otherwise or defined herein, the defined terms shall have the meaning set in
the body of the Agreement.

1.0 INTRODUCTION

This Statement of Work (SOW) defines the scope of work to be performed under this
Agreement by and between the County of Los Angeles (County) and Strohl Systems
(Contractor) for installation and customization of Business Impact Analysis (BIA)
Professional Web Server Software and Living Disaster Recovery Planning System
(LDRPS) Web Server Softare to manage its business continuity planning (BCP)
process and to simplify maintenance of the plans. The scope of work under this
Agreement shall include, but is not limited to, the following:

· Delivering, installing and testing BrA Professional Web Server Software and
LDRPS Web Server Software in the County technology environment.

· Conducting training on BIA Professional Web Server Software, LDRPS Web
Server Software, Seagate Crystal Reports, and the BCP methodology engrained
software for County's project team.

· Discussing the features of BIA Professional Web Server Software, LDRPS Web
Server Software, and Seagate Crystal Reports with the County's project team and
customizing the products to best fit County objectives and requirements.

· Providing recommendations on questionnaire content for BIA Professional Web
Server Software to ensure that relevant information is gathered from all County
Departments to make decisions on recovery time objectives and priorities,
recovery resources, recovery strategies, and risk mitigation activities.

· Providing recommendations on plan format and content in LDRPS Web Server
Software to ensure an accurate representation of the roles, responsibilities, time
lines and decision-making processes that the County employs to respond to an
exercise and/or disruption.

· Creating standard and customized reporting scripts in LDRPS Web Server
Softare to provide hardcopy plans for review and audit.

· Developing and implementing a training approach and curriculum for instructing
County Department BCP Coordinators on business continuity concepts, BCP
methodology, and use of LDRPS Web Server software.

· Implementing procedures/controls for monitoring compliance with County's plan
maintenance schedules.

.

2.0 COUNTY RESPONSIBILITIES

County responsibilties under this Agreement will consist of the following:

· County will assign a project team to work closely with the Contractor throughout
this project and will be trained in the use of BIA Professional Web Server Softare,
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LDRPS Web Server Softare, and Seagate Crystal Reports to manage County's
BCP process.

· County wil assign Department BCP Coordinators who will be trained as facilitators
for their Departments in completing the phases of the BCP methodology using BIA
Professional Web Server Software and LDRPS Web Server Softare.

· County's project team wil provide requested project information in a timely manner
and wil coordinate Contractor access to County staff, as necessary, for developing
and documenting additional subjects to enhance the BCP process.

· County will provide workspace with room for Contractor staff (estimated 3-4
people) at the primary work location. Each workspace wil be equipped with a
telephone, workstation with Internet access and printer.

· County wil provide timely review of and comment on interim Deliverables in a
cooperative ongoing manner.

· County will host BCP Softare at a County facility.

3.0 TASKS AND DELIVERABLES

The following outlines the primary tasks, deliverables, and related requirements that the
Contractor must perform for scope of work described herein.

3.1 TASK #1- PROJECT MANAGEMENT AND REPORTING

Throughout the term of this Agreement, under the direction of the County, Contractor
shall provide project management and control of project activities for BCP Softare
installation, design, Customization, implementation, and training phases of the project.

3.1.1 SUBTASK #1.1- DEVELOP AND PRESENT PROJECT CONTROL DOCUMENT
(PCD)

Contractor shall develop a Project Control Document (PCD) using the County standard
Microsoft Office Suite. Each task and subtask to be performed during the installation,
design, Customization, and implementation of the BCP Software shall to be addressed
specifically by the Contractor in the PCD. The Contractor shall formally present for
County's approval, in writing, the PCD.

The PCD shall include a project plan of tasks and subtasks the Contractor and County
must complete to successfully complete the project. This project plan wil contain a
detailed narrative of project tasks, roles and responsibilities of project team members by
task, time frame for completion, and any dependencies to other tasks and/subtasks.
Tasks/subtasks shall be organized by deliverable and shall include the County~s review
and acceptance of any deliverables.

This project plan shall include:

· Start and end dates for all tasks, subtasks and deliverables;
· Identification of the party responsible for each task, subtask or deliverables;
· Milestone Chart listing key project milestones, including deliverables, the target

completion date and actual completion date;
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· Gantt Chart showing tasks, milestones, critical path and dependencies organized by
deliverable.

The approved PCD shall be attached to the Agreement as Exhibit C (Project Schedule).

3.1.2 Deliverable #1.1 - Project Control Document (PCD)

Contractor shall provide the County with a PCD, prepared in accordance with Subtask
#1.1 (Develop and Present Project Control Document (PCD)), within thirty (30) days of
approval of this Agreement by County's Board of Supervisors.

3.1.3 SUBTASK #1.2 - PARTICIPATE IN PROJECT STATUS MEETINGS AND PREPARE
PROJECT STATUS REPORTS

County shall conduct weekly project status meetings. Contractor shall participate in
these meetings and any other meetings requested by the County. Contractor shall
provide weekly project status reports detailing the status of their tasks, providing, at
minimum, the following:

· Overview of period covered by the report.
· Issues to be resolved.

· Issues resolved in the period just past.
· Summary of project status as or reporting date
· Any other information that the County may from time-to-time require.

3.1.4 Deliverable #1.2 - Status Meetings and Status Reports

Contractor shall participate in weekly project status meetings and prepare weekly project
status reports as specified in Subtask #1.2 (Participate in Project Status Meetings and
Prepare Project Status Reports). The first weekly report shall be due to the County no
later than fourteen (14) calendar days from the Effective Date, in a format approved by
the County.

3.2 TASK #2 - BASELINE BCP SOFTWARE DELIVERY, INSTAllATION,
ACCEPTANCE TESTING AND TRAINING

Contractor shall deliver the Baseline BIA Software and the Baseline LDRPS Software,
including all Documentation, assist County in installation, and provide system and
software administration assistance, as described in this Task #2 below.

3.2.1 SUBT ASK #2.1- DELIVER AND INSTAll BASELINE BCP SOFTWARE

Contractor shall deliver the Baseline BIA Softare and the Baseline LDRPS Software,
provide installation instructions and monitor the installation of the Baseline BIA Softare
and the Baseline LDRPS Software on the County servers and supporting workstation.
Contractor shall provide assistance to County's technical system administrators on
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Baseline BIA Softare and the Baseline LDRPS Software architecture, operation and
maintenance.

3.2.2 Deliverable #2.1.1 - Deliver and Install Baseline BIA Professional Web Server
Softare

Contractor shall deliver the Baseline BIA Softare, provide installation instructions and
monitor the installation of the Baseline BIA Softare, as specified in Subtask #2.1
(Deliver and Install Baseline BCP Software).

3.2.3 Deliverable #2.1.2 - Deliver and Install Baseline LDRPS Web Server Softare

Contractor shall deliver the Baseline LDRPS Software, provide installation instructions
and monitor the installation of the Baseline LDRPS Software, as specified in Subtask
#2.1 (Deliver and Install Baseline BCP Softare).

3.2.4 SUBTASK #2.2 - TEST BASELINE BCP SOFTWARE

Contractor shall demonstrate to County the Baseline BIA Softare and the Baseline
LDRPS Software full functionality utilzing Unit and Integration installation tests mutually
agreed upon by the Contractor and the County.

3.2.5 Deliverable #2.2.1 - Unit and Integration Installation Test Results Report for

Baseline BIA Professional Web Server Softare

Contractor shall deliver Baseline Softare Unit and Integration Installation Test Results
Report for BIA Professional Web Server Softare, as specified in Subtask #2.2 (Test
Baseline BCP Software).

3.2.6 Deliverable #2.2.2 - Unit and Integration Installation Test Results Report for

Baseline LDRPS Web Server Softare

Contractor shall deliver Baseline Softare Unit and Integration Installation Test Results
Report for Baseline LDRPS Web Server Softare, as specified in Subtask #2.2 (Test
Baseline BCP Softare).

3.2.7 SUBTASK #2.3 - PROVIDE PLANNING METHODOLOGY AND SOFTWARE
ADMINISTRATION TRAINING ON BASELINE BCP SOFTWARE

The Contractor shall provide on-site training for the County's project team to familiarize it
with the planning methodology embedded in the Baseline BIA Softare and the. Baseline
LDRPS Softare, and softare administration training on the Baseline BIA Software, the
Baseline LDRPS Softare and Seagate Crystal Reports. Contractor shall also provide
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informal training for the County project team throughout the configuration and
Customization of the Baseline BIA Professional Web Server Software and the Baseline
LDRPS Web Server Software.

3.2.8 Deliverable #2.3.1 - Planning Methodology Training for Baseline BIA Professional

Web Server Softare and Baseline LDRPS Web Server Softare

Contractor shall provide on-line reproducible technical training materials and on-site
training for the County project team on the planning methodology embedded in the
Baseline BIA Professional Web Server Software and the Baseline LDRPS Web Server
Software, as specified Subtask #2.3 (Provide Planning Methodology and Software
Administration Training on Baseline BCP Software).

3.2.9 Deliverable #2.3.2 - Softare Administration Training for Baseline BIA

Professional Web Server Softare, Baseline LDRPS Web Server Softare and
Seagate Crystal Reports Softare

Contractor shall provide on-line reproducible technical training materials and shall deliver
on-site training for the County's project team for software administration on the Baseline
BIA Professional Web Server Softare, the Baseline LDRPS Web Server Softare and
Seagate Crystal Reports software, as specified in Subtask #2.3 (Provide Planning
Methodology and Software Administration Training on Baseline BCP Softare).

3.3 TASK #3 - BCP SOFTWARE DESIGN AND CUSTOMIZATION

Contractor shall customize Baseline BIA Professional Web Server Software and LDRPS
Web Server Software based on County requirements and planning objectives, as
provided in this Task #3 below.

3.3.1 SUBT ASK #3.1 - DOCUMENT COUNTY BCP REQUIREMENTS

Contractor shall meet with County project team and key stakeholders to document County BCP
requirements and to determine the best use of the BCP Software to meet the County BCP
requirements. Contractor shall guide these discussions to ensure that County participants
understand the most effcient ways to meet their objectives. At minimum, the Contractor shall:

· Review existing County BCP policies, standards and objectives.
· Discuss and document County BIA Professional Web Server Software and LDRPS

Web Server Software deployment strategies.
· Review and document County BIA Professional Web Server Software questionnaire

content.
· Discuss and document LDRPS Web Server Softare plan phases.
· Discuss and document LDRPS Web Server Softare plan hierarchy.
· Discuss and document LDRPS Web Server Softare 10 naming conventions.
· Discuss and document LDRPS Web Server Softare data screen definitions.
· Discuss and document LDRPS Web Server Softare field restrictions.
· Discuss and document LDRPS Web Server Softare security and administration matrix.
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3.3.2 Deliverable #3.1.1 - Prototype of Baseline BIA Professional Web Server Softare
Customization

Contractor shall provide a prototype of the Customized BIA Professional Web Server
Softare that supports County BCP requirements, as specified in Subtask #3.1
(Document County BCP Requirements).

3.3.3 Deliverable #3.1.2 - Prototype of Baseline LDRPS Web Server Softare
Customization

Contractor shall provide a prototype of the Customized LDRPS Web Server Software
that supports County requirements, as specified in Subtask #3.1 (Document County
BCP Requirements).

3.3.4 SUBTASK #3.2 - VALIDATE COUNTY BCP REQUIREMENTS

Contractor shall review prototype of the customized BIA Professional Web Server
Software and Customized LDRPS Web Server Software, identified in Deliverables
#3.1.1 (Prototype of Baseline BIA Professional Web Server Softare Customization) and
#3.1.2 (Prototype of Baseline LDRPS Web Server Software Customization) respectively,
with the County's project team to assess the adequacy of the prototype in meeting
County BCP requirements. The functionality of the BCP Software Customization will be
reviewed to ensure it meets the County information gathering requirements to set
recovery priorities and recovery time objectives and to establish a hierarchical planning
structure. Reporting options and standard reports/graphs shall also be discussed with

the County project team. Documentation offindings from this prototype review(s) wil be
used to produce BCP Software Customization Design Document for each of BIA
Professional Web Server Software and LDRPS Web Server Software.

3.3.5 Deliverable #3.2.1 - Baseline BIA Professional Web Server Softare
Customization Design Document

Contractor shall provide a County-approved BCP Softare Customization Design
Document that will be used for final BCP Softare Customization of the BIA
Professional Web Server Software, as specified in Subtask #3.2 (Validate BCP
Requirements ).

3.3.6 Deliverable #3.2.2 - Baseline LDRPS Web Server Softare Customization Design
Document

Contractor shall provide a County-approved BCP Software Customization Design
Document that will be used for final BCP Softare Customization of the LDRPS Web
Server Software, as specified in Subtask #3.2 (Validate BCP Requirements).
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3.3.7 SUBTASK #3.3 - CUSTOMIZE BASELINE BCP SOFTWARE TO MEET COUNTY
BCP REQUIREMENTS

Contractor shall customize Baseline BIA Software and LDRPS Software to meet
County BCP requirements. Contractor shall work collaboratively with the County's
project team and other key stakeholders to validate that the Customizations to
Baseline BIA Professional Web Server Software and LDRPS Web Server Software
meet County BCP requirements. BCP Softare Customizations will be reviewed for
acceptance by the County.

3.3.8 Deliverable #3.3.1 - Baseline BIA Professional Web Server Softare
Customization for Production Use

Contractor shall successfully customize Baseline BIA Professional Web Server Softare
for production use in accordance with Subtask 3.3 (Customize Baseline BCP Software to
Meet County BCP Requirements). Success shall be achieved upon County acceptance.

3.3.9 Deliverable #3.3.2 - Baseline LDRPS Web Server Software Customization for
Production Use

Contractor shall successfully customize Baseline LDRPS Web Server Softare for
production use in accordance with Subtask 3.3 (Customize Baseline BCP Softare to
Meet County BCP Requirements). Success shall be achieved upon County acceptance.

3.3.10 SUBTASK #3.4 - PERFORM TESTING ON CUSTOMIZED BASELINE BCP
SOFTWARE

Contractor shall demonstrate to County the Customized Baseline BIA Professional
Web Server Software and LDRPS Web Server Software functionality, utilizing Unit
and Integration installation tests mutually agreed upon by the Contractor and the
County.

3.3.11 Deliverable #3.4.1 - Unit al1d Integration Test Results Report for Customized
Baseline BIA Professional Web Server Softare

Contractor shall deliver Software Unit and Integration Installation Test Results Report for
Customized BIA Professional Web Server Softare, as specified in Subtask #3.4
(Perform Testing on Customized Baseline BCP Software).

3.3.12 Deliverable #3.4.2 - Unit and Integration Test Results Report for Customized
Baseline LDRPS Web Server Softare
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Contractor shall deliver Softare Unit and Integration Installation Test Results Report for
Customized LDRPS Web Server Software, as specified in Subtask #3.4 (Perform
Testing on Customized Baseline BCP Softare).

3.3.13 SUBTASK #3.5 - DEVELOP COUNTY ENTERPRISE AND DEPARTMENTAL
REPORTS FOR USE WITH CUSTOMIZED BCP SOFTWARE

Contractor shall work collaboratively with the County's project team to develop County
enterprise and departmental reports for use with Customized BIA Professional Web
Server Software and Customized LDRPS Web Server Software. At a minimum, these
reports shall identify County service exposures, recovery options, dependencies and
interdependencies. The County's project team wil approve report designs prior to
development in Seagate Crystal Reports. The finalized designs wil be created in
Seagate Crystal Reports and reviewed with County project team for County approval.

3.3.14 Deliverable #3.5 - County Enterprise and Departmental Reports for Use with
Customized Baseline BIA Professional Web Server Softare and Baseline LDRPS
Web Server Softare

Contractor shall successfully deliver, not to exceed twenty (20) ad-hoc reports in
Seagate Crystal Reports, which shall meet the minimum requirements identified in
Subtask #3.5 (Develop County Enterprise and Departmental Reports for Use with
Customized BCP Software). These reports wil be delivered to County for County's
review and acceptance.

3.4 TASK #4 - BCP SOFTWARE ROLLOUT AND END-USER TRAINING

Contractor shall deliver training to the Department BCP Coordinators on the use of the
BCP Software in the analysis of their vulnerabilties and in the development of effective
business continuity plans. Contractor shall assist the County in developing evaluation
and tracking criteria within the BIA Professional Web Server Software and the LDRPS
Web Server Software for County's project team to monitor Department compliance with
the Project Schedule.

3.4.1 SUBTASK #4.1 - PROVIDE BCP METHODOLOGY AND END-USER TRAINING FOR
DEPARTMENT BCP COODINATORS

Contractor, with support from County's project team, wil conduct at a minimum two (2)
training sessions at a County designated training site, for up to 40 County Department
BCP Coordinators on basic business continuity concepts, BCP methodology and use of
the LDRPS Web Server Softare. At minimum, the Contractor shall provide training on:

· BCP program elements

· Business Impact Analysis

· Strategies for business continuity and recovery

· Business continuity plan development

· Testing and maintaining business continuity plans.
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3.4.2 Deliverable #4.1 - BCP Methodology Training and End-User Training for

Department BCP Coordinators

Contractor shall conduct at a minimum two (2) training sessions provide on-line
reproducible end-user training materials on the BCP methodology and BCP Software for
40 County Department BCP Coordinators as specified in Subtask #4.1 (Provide BCP
Methodology and End-User Training for Department BCP Coordinators).

3.5 TASK #5 - BCP SOFTWARE MAINTENANCE, TECHNICAL SUPPORT AND OPTIONAL
ADDITIONAL CONSULTING SERVICES

Contractor shall provide Technical Support, annual BCP Software Maintenance, and
Additional Consulting services following successful implementation of BIA Professional
Web Server Software and LDRPS Web Server Software and provision of BCP
methodology training and end-user training to County Department BCP Coordinators as
provided below.

3.5.1 SUBTASK #5.1 - PROVIDE BCP SOFTWARE MAINTENANCE AND TECHNICAL
SUPPORT SERVICES

Contractor shall provide annual (i) BCP Softare Maintenance that includes Updates,
such as BCP Softare patches, bug fixes and version updates, and (ii) remote Technical
Support 24 hours a day, seven (7) days a week, 365 days a year. At a minimum, the
Contractor shall provide:

· Toll-free Technical Support 24 hours a day, seven (7) days a week, 365 days a year.

· Free training for an unlimited number of County staff at Contractor's corporate office in King
of Prussia, PA.

· Free Updates, including but not limited to, software patches, bug fixes, enhancements and
version updates.

· Regional User Group membership
· Annual User Group participation (at a fee)
· Free subscription to the quarterly Recovery Chronicles newsletter

· Access to Contractor website ww.strohlsvstems.com for customer support, industry news
and information exchange.

3.5.2 Deliverable #5.1 - BCP Softare Maintenance And Technical Support Services

Contractor shall successfully provide annual BCP Software Maintenance and remote
Technical Support, as specified in Subtask #5.1 (Provide BCP Softare Maintenance
and Technical Support Services).

3.5.3 SUBT ASK #5.2 - PROVIDE ADDITIONAL CONSULTING SERVICES (OPTIONAL)

During the period of performance under this Agreement, County may identify tasks to
be performed by Contractor as Additional Consulting services. For these occurrences,
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County will document each task and subsequent deliverable required. Contractor
shall provide such optional Additional Consulting services, requested by the County, at
a blended Fixed Hourly Rate not to exceed $200 per hour. Such optional services
may be provided either on a fixed price or a time and materials basis, as agreed to in
advance by County and Contractor.

Additional Consulting services may include, but are not limited to, the following:

· Demonstrating BCP methodology and BCP Softare capabilty to County
Departments and validate their requirements

· Identifying best practices the County should adopt to ensure BCP effectiveness

· Configuring screens and reports to meet County's unique requirements for both

enterprise, departmental and business unit views of plan data
· Developing automated scripts and processes to conduct BIA surveys for varied

business units
· Preparing call back trees using the installed BCP Softare
· Preparing data import and export scripts to interface with various supporting

systems using Contractor supplied or generally available utilties
· Performing training and skills transfer to County staff
· Acting as a technical resource to County staff

· Best Practices

· LDRPS Hierarchy
· LDRPS Data Screen Definitions
· LDRPS Planning Assistants
· LDRPS Plan Tables of Contents
· LDRPS Security Profiles

If required by County for performance of Additional Consulting services, Contractor shall
present to County for approval a PCD developed in accordance with Subtask # 1.1
(Develop and Present Project Control Document (PCD)) within 30 days of commencing
such Additional Consulting services.

3.5.4 Deliverable #5.2 - Additional Consulting Services

If requested by County, Contractor shall provide Additional Consulting services in
accordance with Subtask #5.2 (Provide Additional Consulting Services (Optional)).
Deliverables under such Subtask #5.2 will be identified and documented by County
prior to the commencement of work by the Contractor.
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ATTACHMENT 2

EXHIBIT A
ATTACHMENT 2

BUSINESS CONTINUITY PLANNING SOFTWARE
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ATTACHMENT 2

BUSINESS CONTINUITY PLANNING SOFTWARE

The BCP Softare acquired under this Agreement includes, but is not limited to, BIA Software
and LDRPS Software, including Customizations and any Third Party Software components used
by Contractor to provide a BCP solution for County, and any softare developed by Contractor
for County in providing Additional Consulting services, if any. Subject to Paragraph 11.2
(License) of the body of the Agreement, the BCP Software provided by Contractor as of the
Effective Date shall, at a minimum, meet the specifications set forth below.

Section Software Module/Component License Type

i. Business Impact Analysis (BIA) Professional Web Unlimited User License
Server Software

BIA Professional Web Server Softare for

unlimited use with the BCP Software. Contractor's
BIA web survey and analysis software, accessible
using a web browser, provided to County under
this Agreement for the purpose of guiding an
organization in identification and documentation of
critical, time sensitive services and processes,
identifying dependencies and interdependencies,
assessing impacts associated with the end of
critical, time sensitive services and processes and
establishing viab.le recovery time frames and other
BCP solutions in order to meet County BCP
Requirements.

II. Livinq Disaster Recoverv Planninq Software (LDPRS) 50 Concurrent User
Web Server Software Licenses: (i) 20 acquired

during the Initial Term; and
LDPRS Web Server Software 50 Concurrent User (ii) 30 acquired during the
Licenses are perpetual, irrevocable, and non- Extended Term.
exclusive to use the LDRPS Softare.
Contractor's LDRPS software, accessible using a
web browser, provided to County under this
Agreement for the purpose of guiding an
organization in development and maintenance of
business resumption, business recovery, disaster
recovery and contingency plans in the event of a
disaster or major disruption to County operations.
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EXHIBIT B

SCHEDULE OF PAYMENTS

ATTACHMENT 3



I. DELIVERABLES

DELIVERABLE

I

DELIVERABLE TITLE

I

PAYMENT
NUMBER AMOUNT

1.1 II Project Control Document (PCD) II o I
1.2 II Status Meetings and Status Reports II o I

2.1.1

I

Deliver and Install Baseline BIA Professional Web Server

I

o I
Software

2.1.2 II Deliver and Install Baseline LDRPS Web Server Software II o I
2.2.1

I

Unit and Integration Installation Test Results Report for c:Baseline BIA Professional Web Server Software (includes
$3,001 for BIA Software Maintenance & Technical Su port

2.2.2 Unit and Integration Installation Test Results Report for c:Baseline LDRPS Web Server Software (includes $34,434 for
LDPRS Software Maintenance & Technical Support

2.3.1 Planning Methodology Training for Baseline BIA Professional DWeb Server Software and Baseline LDRPS Web Server
Software

2.3.2 Software Administration Training for Baseline BIA Professional UWeb Server Software, Baseline LDRPS Web Server Software,
and Sea ate Cr stal Reports Software

3.1.1 Prototype of Baseline BIA Professional Web Server Software

I

0
Custom ization

3.1.2 Prototype of Baseline LDRPS Web Server Software

I

0
Custom ization

3.2.1 Baseline BIA Professional Web Server Software Customization

I

1,982
Desi n Document

3.2.2 Baseline LDRPS Web Server Software Customization Design

I

22,791
Document

3.3.1 Baseline BIA Professional Web Server Software Customization

I

0
for Production Use

3.3.2 Baseline LDRPS Web Server Software Customization for

I

0
Production Use

3.4.1 Unit and Integration Installation Test Results Report for

I

7,927
Customized Baseline BIA Web Server Software

3.4.2 Unit and Integration Installation Test Results Report for

I

91,162
Customized Baseline LDRPS Web Server Software

3.5. County Enterprise and Departmental Reports for Use with c:Customized Baseline BIA Professional Web Server Software
and Baseline LDRPS Web Server Software

4.1 BCP Methodology Training and End User Training for

I

4,6621
Departmental BCP Coordinators

5.1 I BCP Software Maintenance and Technical Support Services II * I
5.2 I Additional Consulting Services (Fixed Hourly Rate of $200.00) II ** I

* BCP Softare Maintenance and Technical Support services payments are included in the totals for
Deliverables 2.2.1 and 2.2.2 referenced above.

** Payments rendered for such Additional Consulting services may be provided either on a fixed price or
a time and materials basis, as agreed to in advance by County and Contractor.
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II. EXTENDED SOFTWARE MAINTENANCE

Contractor shall invoice County for all Maintenance and Technical Support services
annually on the anniversary date of this Agreement.

A. EXTENDED TERM

During the Extended Term, for years 4 through 6, County obligation for Maintenance and
Technical Support for the Licenses acquired during the Initial Term and the Extended
Term shall be as provided below:

I DESCRIPTION YEAR 4 YEAR 5 II YEAR 6

I BIA Web Server Software 2,233 2,233 II 2,233

LDRPS Web Server Software - 20 User Licenses 24,733 24,733
II

24,733
acquired durin Initial Term

LDRPS Web Server Software - 30 User Licenses 14,480 14,480
II

14,480
licensed during Extended Term

B. OPTIONAL TERM

Should this Agreement be extended for an Optional Term of up to three (3) years, for
years 7 through 9, County obligation for Maintenance and Technical Support for the
Licenses acquired during the Initial Term and the Extended Term shall be as provided
below:

I DESCRIPTION II YEAR 7 /I YEAR 8 II YEAR 9

I BIA Web Server Software II 2,413 II 2,413 II 2,413
LDRPS Web Server Software - 50 User Licenses

I

40,654
II

40,654
II

40,654
acquired during Initial Term and Extended Term

II. OPTIONAL ADDITIONAL CONSULTING SERVICES, SOFTWARE LICENSES
AND. MAINTENANCE AND TECHNICAL SUPPORT

A. ADDITIONAL CONSULTING SERVICES

The Fixed Hourly Rate for Additional Consulting services provided by Contractor to
County under this Agreement in accordance with Paragraph 5.1.9 (Additional Consulting
(Optional)) of the body of the Agreement shall not exceed $200.00 per hour during the
term of this Agreement. Such Additional Consulting services may be provided either on
a fixed price or on a time and materials basis, as agreed to by County and Contractor
prior to commencement of such Additional Consulting services.
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The maximum amounts allocated for Additional Consulting services are as follows:

I
TERM II AMOUNT

I

I Initial Term II 48,916 I

I Extended Term (includes allocation for Optional Term) II 150,000
I

The Amount allocated for Additional Consulting services for the Extended Term shall
also be used to reimburse Contractor for any and all reasonable out-of-pocket travel and
living expenses, provided that such expenses (i) are approved in advance by County in
writing, (ii) are based on actual expenditures, and (iii) do not exceed County's then
current travel expense reimbursement rates.

B. ADDITIONAL SOFTWARE LICENSES AND MAINTENANCE AND TECHNICAL
SUPPORT

1. Additional Softare Licenses

During the term of this Agreement, should County elect to purchase additional Licenses
for LDRPS Software beyond those acquired on the Effective Date, such additional
Licenses shall be acquired in blocks of ten (10) Concurrent User Licenses at the rate of
$29,980 per block.

2. Maintenance and Technical Support Services

If the total number of Licenses for LDRPS Softare exceeds those for which pricing is
provided in Section II (Extended Softare Maintenance) above, the related Maintenance
and Technical Support services for additional Licenses shall be made available and
provided by Contractor to County at the rates set forth below, depending on the three (3)
year period (Initial Term, Extended Term or Optional Term) during which such additional
Licenses are acquired.

Additional Licenses and related Maintenance and Technical Support services shall be
provided by Contractor to County during the Initial Term at the following rates:

TERM DURING WHICH ADDITIONAL COST OF ANNUAL MAINTENANCE AND
LICENSES ARE ACQUIRED TECHNICAL SUPPORT SERVICES FOR

ADDITIONAL LICENSES

I 
Initial Term II 15% of the total cost for additional Licenses I

I Extended Term II $4,826.66 per block of 10 User Licenses I

I Optional Term II $4,826.66 per block of 10 User Licenses I

B-3
REVISED UNDER AMENDMENT NUMBER ONE TO AGREEMENT


